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COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

Total Program Element (PE) Cost 864 26,521 6,517 8,584 9,576 7,634 7,795 7,957 TBD TBD

4689 Global Access Architecture 864 24,407 6,517 8,584 9,576 7,634 7,795 7,957 TBD TBD

4690 GATM Integration 0 2,114 0 0 0 0 0 0 0 2,114

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 0

(U)  A.  Mission Description
4689:  Global Air Traffic Management:  GATM is the Air Force program designed to meet the evolving aviation requirements of the International Civil Aviation
Organization (ICAO).  GATM, Navigation and Safety, and Navigation Warfare (NAVWAR) are major components of the AF’s Global Access, Navigation, and Safety
(GANS) management effort.  The Global Air Traffic Operations/Mobility Command and Control (GATO/MC2) System Program Office (SPO) supports GATM as the
AF’s central focal point for analyzing and evaluating operational requirements, developing aircraft system architectures, acquiring aviation equipment, and certifying
weapon system implementation.  The system architectures identify necessary equipment and aircraft capability shortfalls across the Air Force inventory, for mobility,
information dominance, bombers, fighters, trainers, helicopters, and unmanned aerial vehicles.  For those capabilities where no current solution exists, development
activities are undertaken in conjunction with existing DoD communications, navigation, surveillance, and safety program offices.  To facilitate development, integration,
interoperability, and exploration of dual-use technologies, a reconfigurable cockpit and avionics test bed (RCAT) was developed.  Dual-use capabilities of avionics to
satisfy GATM and military requirements of the Air Force fleet will be explored.  The SPO will continue projections of studies and prototype efforts necessary to ensure AF
aviation weapon systems are postured to meet civil standards and future changes to the civil standards leading to free flight.  This project supports the definition of
requirements for ACAT III projects across multiple weapon systems.  No existing program satisfies the requirements of the GATM initiatives.

4690:  GATM Integration [for the C-130 platform]:  Air Force Special Operations Command (AFSOC) funded a separate Multi-Mode Receiver (MMR) program to meet
part of future GATM navigation requirements for AFSOC C-130s.  GAO recommended the Air Force combine elements of AFSOC’s Common Avionics Architecture for
Penetration program with elements duplicated in the C-130 Avionics Modernization Program (AMP).  GATM integration accurately reflects the application of AFSOC
GATM funding from GATM integration to the overall C-130 AMP.  Using GATM integration funds for the C-130 AMP eliminates the redundancy of two C-130
modernization efforts and minimizes down time.  Realigning under the C-130 AMP provides MMR and Traffic Alert and Collision Avoidance System (TCAS) to comply
with European and African airspace criteria.  The MMR may incorporate a Microwave Landing System (MLS), Protected Instrument Landing System and Differential
Global Positioning System.  These modifications enable the MC-130H and other AFSOC aircraft to comply with changing ICAO airspace access criteria.  Effort includes
engineering design work, mod kit design, and kit proofing.  The MC-130H and other Special Operations Forces (SOF) aircraft have highly unique and specialized
software.  Modification of the software involves changing the code, testing the changes, and updating software documentation and maintenance technical orders.   FY99
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includes initial funding to begin engineering design.  In accordance with GAO recommendations, FY00 and FY01 GATM Integration funding was transferred to the C-
130 AMP program for GATM initiatives.

(U)  B.  Budget Activity Justification:
Project 4689: This program upgrades avionics to add air traffic control capabilities to currently fielded weapon systems and is assigned Budget Activity 7, Operational
Systems Development.
Project 4690:  This program will develop mission essential capability for fielded weapon systems and is assigned Budget Activity 7, Operational Systems Development.

(U)  C.  Program Change Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 Total Cost
(U)  Previous President’s Budget (FY1999) 0 27,056 18,155 10,695 TBD
(U)  Appropriated Value 0 27,056
(U)  Adjustments to Appropriated Value

a.  Congressional/General Reductions 535
b.  SBIR
c.  Omnibus or Other Above Threshold Reprogram
d.  Below Threshold Reprogramming 864

(U)  Adjustments to Budget Years Since FY1999 PB   - 11,638 -2,111
(U)  Current Budget Submit/2000 PB 864 26,521 6,517 8,584 TBD

(U)  Significant Program Changes:
AFSOC GATM Integration funding has been applied against the C-130 Avionics Modernization Program (AMP).  FY99 funds will be used to begin design engineering
for AFSOC aircraft.  FY00 and FY01 funds were transferred to the C-130 AMP for GATM initiatives.
FY99: $850K identified as a source for SBIR
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COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

4689 Global Access Architecture 864 24,407 6,517 8,584 9,576 7,634 7,795 7,957 TBD TBD

(U)  A.  Mission Description
4689:  Global Air Traffic Management:  GATM is the Air Force program designed to meet the evolving aviation requirements of the International Civil Aviation
Organization (ICAO).  GATM, Navigation and Safety, and Navigation Warfare (NAVWAR) are major components of the AF’s Global Access, Navigation, and Safety
(GANS) management effort.  The Global Air Traffic Operations/Mobility Command and Control (GATO/MC2) System Program Office (SPO) supports GATM as the
AF’s central focal point for analyzing and evaluating operational requirements, developing aircraft system architectures, acquiring aviation equipment, and certifying
weapon system implementation.  The system architectures identify necessary equipment and aircraft capability shortfalls across the Air Force inventory, for mobility,
information dominance, bombers, fighters, trainers, helicopters, and unmanned aerial vehicles.  For those capabilities where no current solution exists, development
activities are undertaken in conjunction with existing DoD communications, navigation, surveillance, and safety program offices.  To facilitate development, integration,
interoperability, and exploration of dual-use technologies, a reconfigurable cockpit and avionics test bed (RCAT) was developed.  Dual-use capabilities of avionics to
satisfy GATM and military requirements of the Air Force fleet will be explored.  The SPO will continue projections of studies and prototype efforts necessary to ensure AF
aviation weapon systems are postured to meet civil standards and future changes to the civil standards leading to free flight.  This project supports the definition of
requirements for ACAT III projects across multiple weapon systems.  No existing program satisfies the requirements of the GATM initiatives.

(U)  FY 1998 ($ in Thousands):
− (U)  $      376  Begin system architecture definitions
− (U)  $      324  Begin operational requirements analysis and evaluation
− (U)  $      164  Begin acquisition planning and preparation
− (U)  $      864  Total
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 (U)  FY 1999 ($ in Thousands):
− (U)  $  3,228  System architecture definitions, development, and certification
− (U)  $  2,288  Operational requirements analysis, demonstration, and evaluation
− (U)  $     192  Acquisition of ID/IQ aviation equipment
− (U)  $  7,584  Prototype developments and the expansion of dual-use technologies
− (U)  $  8,520  Development of a GATM configurable cockpit and avionics test bed (RCAT)
− (U)  $  1,812  Nav/Safety and GPS/NAVWAR integration and interoperability evaluations
− (U)  $     783  Identified as a source for SBIR
− (U)  $24,407  Total

 
 
         (U)  FY 2000 ($ in Thousands):

− (U)  $   1,129  System architecture definitions, development, and certification
− (U)  $      975  Operational requirements analysis, demonstration, and evaluation
− (U)  $   2,669  Prototype developments and the expansion of dual-use technologies
− (U)  $   1,426  Development of a GATM configurable cockpit and avionics test bed (RCAT)
− (U)  $      203  Acquisition of ID/IQ aviation equipment
− (U)  $      115  Nav/Safety and GPS/NAVWAR integration and interoperability evaluations
− (U)  $   6,517  Total
 
 
 (U)  FY 2001 ($ in Thousands):
− (U)  $   1,322  System architecture definitions, development, and certification
− (U)  $   1,358  Operational requirements analysis, demonstration, and evaluation
− (U)  $   2,862  Prototype developments and the expansion of dual-use technologies
− (U)  $   2,714  Development of a GATM configurable cockpit and avionics test bed (RCAT)
− (U)  $     207  Acquisition of ID/IQ aviation equipment
− (U)  $     121  Nav/Safety and GPS/NAVWAR integration and interoperability evaluations
− (U)  $   8,584 Total

(U)  B.  Project Change Summary - Description of Significant Changes:
None
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(U)  C.  Other Program Funding Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY
2005

To
Complete

Total
Cost

(U)  Aircraft Procurement, AF, BA-5, C-5
Avionics Modernization Program,  PE 0401119F

9,700 22,600 129,937 195,268 217,337 163,120 2,385 740,347

(U)  RDT&E, AF, BA-7,  C-5 AMP, PE
0401119F,   C-5 Airlift Squadrons

3,069 33,594 44,172 30,084 7,295 118,685

(U) Aircraft Procurement, AF, BA-5, C-5, 8.33
radio, PE0401119F

13,322 1,875 15,197

(U)  Aircraft Procurement, AF, BA-5, C-9
GATM, PE  0401314F

4,635 6,875 6,825 18,335

(U)  Aircraft Procurement, AF, BA-5, C-9 RVSM,
PE  0401314F

3,753 4,413 5,680 13,846

(U)  Aircraft Procurement, AF, BA-5, C-9 TAWS,
PE  0401314F

2,151 2,989 1,765 6,905

(U)  Aircraft Procurement, AF, BA-5, C-9 TCAS,
PE  0401314F

5,100 3,254 11,654

(U)  Aircraft Procurement, AF, BA-5, KC-10 8.33
radio, PE 0401219F

2,036 288 2,324

(U)  Aircraft Procurement, AF, BA-5, KC-10
GATM, PE  0401219F

18,765 23,609 22,255 29,102 13,503 107,234

(U)  Aircraft Procurement, AF, BA-5, KC-10
ADS Broadcast Datalink, PE  0401219F

3,520 2,232 6,164 3,142 1,833 16,891

(U)  Aircraft Procurement, AF, BA-5, KC-10
TCAS/TAWS,  PE  0401219F

6,300 15,648 13,231 6,000 41,179

(U)  Aircraft Procurement, AF, BA-5, C-17 8.33
radio, PE 0401130F

18,423 25,345

(U)  Aircraft Procurement, AF, BA-5, C-17
HFDL, PE 0401130F

3,150 3,150 6,300

(U)  Aircraft Procurement, AF, BA-5, C-17 GPS
Integrity Monitoring Capability, PE 0401130F

649 10,804 12,225 1,863 25,541
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(U)  Aircraft Procurement, AF, BA-5, C-17 PLSR,
PE 0401130F

1,700 17,186

(U)  Aircraft Procurement, AF, BA-5, C-17 ADS
Upgrade, PE 0401130F

20,000 10,200 21,700 51,900

(U)  Aircraft Procurement, AF, BA-5, C-17
RNP-4, PE 0401130F

2,622 2,622 5,244

(U)  Aircraft Procurement, AF, BA-5, C-17
TAWS, PE 0401130F

343 14,571 21,496 7,094 43,504

(U)  Aircraft Procurement, AF, BA-5, C-17
GATM PE 0401130F

25,600 38,400 12,800 76,800

(U)  Aircraft Procurement, AF, BA-5, C-20
GATM, PE 0401314F

7,390 211 1,953 9,554

(U)  Aircraft Procurement, AF, BA-5, C-20
TAWS, PE 0401314F

1,731 229 3,119 4,800 6,000 15,650

(U)  Aircraft Procurement, AF, BA-5, C-20
TCAS, PE 0401314F

764 2,720 4,284

(U)  Aircraft Procurement, AF, BA-5, C-21
GATM/New Generation Cockpit, PE 0401314F

4,497 57,450 8,627 6,717 9,470 2,964 1,645 1,645 94,415

(U)  Aircraft Procurement, AF, BA-5, C-25
Windshear Warning, PE 0401314F

3,905 200 7,805

(U)  Aircraft Procurement, AF, BA-5, C-25
GATM, PE 0401314F

2,623 7,787 648 911 11,058

(U)  Aircraft Procurement, AF, BA-5, C-25
TAWS, PE 0401314F

2,920 315 3,235

(U)  Aircraft Procurement, AF, BA-5, C-32
GATM, PE 0401314F

6,572 2,296 7,546 16,414

(U)  Aircraft Procurement, AF, BA-5, T-43
TCAS, PE 0804742F

1,743 6,500 11,325

(U)  Aircraft Procurement, AF, BA-5, T-43
FDR/CVR, PE 0804742F

2,575 1,636 7,711
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FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY
2005

To
Complete

Total
Cost

(U)  Aircraft Procurement, AF, BA-5, T-43
TAWS, PE 0804742F

3,072 3,459 3,653 2,866 13,050

(U)  Aircraft Procurement, AF, BA-5, C-130
Flight Data Recorder, PE 0401115F

56 5,737

(U)  Aircraft Procurement, AF, BA-5, C-130
Avionics Modernization Program, PE 0401115F

1,825 2,754 38,572 61,035 61,371 211,234 181,910 276,229 3,103,495 3,938,425

(U)  Aircraft Procurement, AF, BA-5, C-130
ETCAS, PE 0401115F

17,376 16,154 10,323 3,500 5,350 5,800 5,800 5,800 70,103

(U)  Aircraft Procurement, AF, BA-5, C-135
8.33 radio, PE 0401218F

16,613 67,200 83,813

(U)  Aircraft Procurement, AF, BA-5, C-135
Interphone replacement, PE 0401218F

3,200 24,103 15,224 1,050 43,577

(U)  Aircraft Procurement, AF, BA-5, C-135
GATM, PE 0401218F

48,398 29,631 86,495 225,857 215,172 147,435 57,117 203,084 1,013,189

(U)  Aircraft Procurement, AF, BA-5, C-135
RVSM, PE 0401218F

6,000 27,687 47,392 40,034 16,371 141,484

(U)  Aircraft Procurement, AF, BA-5,  C-135
TAWS, PE 0401218F

5,419 8,932 19,383 9,439 8,788 92,708

(U)  Aircraft Procurement, AF, BA-5, C-135
FDR/CVR, PE 0401218F

2,449 9,852 13,808 33,308 20,691 11,853 104,170

(U)  Aircraft Procurement, AF, BA-5, C-135
Pacer CRAG, PE 0401218F

94,071 129,515 170,657 71,550 659,861

(U)  Aircraft Procurement, AF, BA-5, C-137
TCAS, PE0401314

231 4,281

(U)  Aircraft Procurement, AF, BA-5, C-141
TCAS, PE 0401118F

14,050 23,656 9,357 47,063

(U)  RDT&E , AF, BA-7, E-3 GATM, PE
0207417F

24,000 72,000 96,000

(U)  Aircraft Procurement, AF, BA-5, E-3 GATM,
PE 0207417F

789 2,300 3,089
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FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY
2005

To
Complete

Total
Cost

(U)  Aircraft Procurement, AF, BA-5, E-4 8.33
radio, PE 0302015F

376 300 556 1,232

(U)  Aircraft Procurement, AF, BA-5, E-4 TCAS,
PE 0302015F

2,200 1,482 1,166 1,166 8,014

(U)  Aircraft Procurement, AF, BA-5, E-4 TAWS,
PE 0302015F

3,522 1,300 1,300 2,500 8,622

(U)  Aircraft Procurement, AF, BA-5, E-4 GATM,
PE 0302015F

6,731 20,500 27,231

(U)  Aircraft Procurement, AF, BA-5, E-4
FDR/CVR, PE 0302015F

359 364 364 1,087

(U)  Aircraft Procurement, AF, BA-5, E-8 GATM,
PE 0207581F

3,273 27,352 52,728 83,353

(U)  RDT&E, AF, BA-7, E-8 GATM, PE
0207581F

23,700 45,300 69,000

(U)  Aircraft Procurement, AF, BA-5, H-1
Integrated Data Acq Recorder, PE 0101235F

965 9,596

(U)  Aircraft Procurement, AF, BA-5, H-1 TCAS,
PE 0101235F

6,159 240 300 540 7,239

(U)  Aircraft Procurement, AF, BA-5, GATM, PE
0305099F

1,750 1,750

(U)  RDT&E, AF, BA07, B-52 GATM, PE
0101113F

10,000 25,000 40,000 75,000

(U)  Aircraft Procurement, AF, BA-5, C-12
FDR/CVR, PE 0401314F

3,100 1,447 9,047

(U)  Aircraft Procurement, AF, BA-5, C-12
TAWS,  PE 0401314F

950 1,578 1,462 3,990

(U)  D.  Acquisition Strategy:
4689:  The GATM Global Access Architecture acquisition strategy enables the GATO/MC2 SPO to guide equipment acquisition supporting global air traffic operations.
The SPO will ensure standardization and certification of USAF platforms/systems that operate in the national and global air traffic environments.  The SPO will also
provide technical expertise and interface with appropriate product/support centers, battle labs, and Department of Defense (DOD) research and development facilities in
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the execution of assigned tasks.  Program Research and Development Agreements (PRDAs), Cooperative Research and Development Agreements (CRDAs), and Indefinite
Delivery/Indefinite Quantity (ID/IQ) contracts will be competitively awarded.

(U)  E.  Schedule Profile
* = Completed event X = Planned event

FY 1998 FY 1999 FY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

(U)  Begin System Architecture
Definitions

*

(U)  Begin Development of Open System
Architectures

X

(U)  Prototype Development Contract
Awards

X

(U)  Development of GATM Test Bed X
 (U)  GPS/NAVWAR Integration
Activities

X
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(U)  A.  Project Cost Breakdown ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001

(U)  Identified as a source for SBIR 783
(U) System architecture definitions, development, and certification 376 3,228 1,129 1,322
(U) Operational requirements analysis, demonstration, and evaluation 324 2,288 975 1,358
(U) Acquisition of ID/IQ aviation equipment 164 192 203 207
(U) Prototype developments and the expansion of dual-use technologies 0 7,584 2,669 2,862
(U) Development of a GATM configurable cockpit and avionics test bed
(RCAT)

0 8,520 1,426 2,714

(U) Nav/Safety and GPS/NAVWAR integration and interoperability
evaluations

0 1,812 115 121

 (U)  Total 864 24,407 6,517 8,584

(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands)

Performing Organizations:

Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding

Vehicle

Award or
Obligation

Date

Performing
Activity

EAC

Project
Office
EAC

Total
Prior to
FY 1998

Budget
FY 1998

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to
Complete

Total
Program

Product Development Organizations:  Not applicable
TBD VAR TBD TBD 0 0 20,948 5,853 7,796 TBD TBD

Support and Management Organizations
ESC ESC/GA 0 864 2,676 664 788 TBD TBD

Test and Evaluation Organizations
0 0 0 0 0 0 0
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(U)  B.  Budget Acquisition History and Planning Information Continued ($ in Thousands)

Government Furnished Property:  None

Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding

Vehicle

Award or
Obligation

Date

Performing
Activity

EAC

Project
Office
EAC

   Total
   Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
   Budget
FY 2001

Budget to
Complete

Total
Program

Identified as a source for SBIR 783
Subtotal Product Development                  VAR               TBD              TBD 0 20,948 5,853 7,796 TBD TBD
Subtotal Support and Management 0 864 2,676 664 788 TBD TBD
Subtotal Test and Evaluation 0 0 0 0 0 0 0

Total Project 0 864 24,407 6,517 8,584 TBD TBD
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COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

4690 GATM Integration 0 2,114 0 0 0 0 0 0 0 2,114

(U)  A.  Mission Description
4690:  GATM Integration [for the C-130 platform]:  Air Force Special Operations Command (AFSOC) funded a separate Multi-Mode Receiver (MMR) program to meet
part of future GATM navigation requirements for AFSOC C-130s.  GAO recommended the Air Force combine elements of AFSOC’s Common Avionics Architecture for
Penetration program with elements duplicated in the C-130 Avionics Modernization Program (AMP).  GATM integration accurately reflects the application of AFSOC
GATM funding from GATM integration to the overall C-130 AMP.  Using GATM integration funds for the C-130 AMP eliminates the redundancy of two C-130
modernization efforts and minimizes down time.  Realigning under the C-130 AMP provides MMR and Traffic Alert and Collision Avoidance System (TCAS) to comply
with European and African airspace criteria.  The MMR may incorporate a Microwave Landing System (MLS), Protected Instrument Landing System and Differential
Global Positioning System.  These modifications enable the MC-130H and other AFSOC aircraft to comply with changing ICAO airspace access criteria.  Effort includes
engineering design work, mod kit design, and kit proofing.  The MC-130H and other Special Operations Forces (SOF) aircraft have highly unique and specialized
software.  Modification of the software involves changing the code, testing the changes, and updating software documentation and maintenance technical orders.   FY99
includes initial funding to begin engineering design.  In accordance with GAO recommendations, FY00 and FY01 GATM Integration funding was transferred to the C-
130 AMP program for GATM initiatives.

(U)  FY 1998 ($ in Thousands):
− (U)  $       0  Total
 
 
 (U)  FY 1999 ($ in Thousands):
− (U)     1,032  Systems engineering
− (U)        715  Software engineering
− (U)        300  Management and Support
− (U)          67  Identified as a source for SBIR
− (U)  $ 2,114  Total
 
  (U)  FY 2000 ($ in Thousands):
− (U)  $        0  Total
 
 (U)  FY 2001 ($ in Thousands):
− (U)  $        0 Total
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DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)
PROJECT

4690

Project 4690 Page 13 of 15 Pages Exhibit R-2A (PE 0305099F)

UNCLASSIFIED

(U)  B.  Project Change Summary - Description of Significant Changes:
AFSOC GATM Integration funding has been applied against the C-130 Avionics Modernization Program (AMP).  FY99 funds will be used to begin design engineering
for AFSOC aircraft.  FY00 and FY01 funds were transferred to the C-130 AMP.

(U)  C.  Other Program Funding Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY
2005

To
Complete

Total
Cost

(U)  Aircraft Procurement, AF, BA-5, C-130
Avionics Modernization Program, PE 0401115F

2,130 100 55,000 74,480 77,392 224,757 192,531 271,688 1,539,700 2,437,778

(U)  D.  Acquisition Strategy:
4690:   The integration acquisition strategy for AFSOC communication/navigation modifications enables the GATO/MC2 SPO to use existing contracts, when possible, to
assist in the technical design and integration.  The modifications will be accomplished under the SOF Integrated Weapons System Support Program (IWSSP) contract.

(U)  E.  Schedule Profile:

                                 N/A
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BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)
PROJECT

4690

Project 4690 Page 14 of 15 Pages Exhibit R-3 (PE 0305099F)

UNCLASSIFIED

(U)  A.  Project Cost Breakdown ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001

(U)  Identified as a source for SBIR 67
(U)  Software engineering 715
(U)  System engineering 1,032
(U)  Management and Support 300
(U)  Total 0 2,114 0 0

(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands)

Performing Organizations:

Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding

Vehicle

Award or
Obligation

Date

Performing
Activity

EAC

Project
Office
EAC

Total
Prior to
FY 1998

Budget
FY 1998

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to
Complete

Total
Program

Product Development Organizations
TBD TBD Dec 98 1,747 0 0 1,747 0 0 0 1,747

Support and Management Organizations
WR-ALC/LU TBD 200 200
ASC/LU TBD 100 100

Test and Evaluation Organizations
0 0 0
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BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)
PROJECT

4690

Project 4690 Page 15 of 15 Pages Exhibit R-3 (PE 0305099F)

UNCLASSIFIED

(U)  B.  Budget Acquisition History and Planning Information Continued ($ in Thousands)

Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding

Vehicle

Award or
Obligation

Date
Delivery

Date

Total
Prior to
FY 1998

Budget
FY 1998

Budget
FY 1999 FY 2000 FY 2001

Budget to
Complete

Total
Program

Product Development Property
TBD TBD

Support and Management Property
TBD TBD

Test and Evaluation Property
0

Identified as a source for SBIR 67 67
Subtotal Product Development 1,747 0 1,747
Subtotal Support and Management 300 0 300
Subtotal Test and Evaluation 0 0 0

Total Project 0 0 2,114 0 2,114
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